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DESIGN
ESTIMATE R/W TOTAL CST
(PE) 15% OF ESTIMATE CONSTRUCTION PHASE
ACTUAL CST (R/W) ENGINEERING EQUAL TO
EST INCLUDES ACTUAL (CEIl) 25% OF CST| ACTUAL TOTAL
INCLUDES 15% ADMIN CONSTRUCTION | EST INCLUDES CST EST PROJECT
BCC DIST LOCATION LIMITS DESCRIPTION |ADMIN COSTS COSTS ESTIMATE (CST) ADMIN COSTS PLUS CEIl | COST EST
SW 56 Street to SW
10 SW 97 AVENUE 40 Street 2to 3 Lanes N/A 50 3,000 750 3,750 3,800
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Scope Development Procurement
Scope Development //////////%
Right of Way Acquisition
Design Procurement Y
Design
Construction Procurement
Construction

NOTE: All costs are expressed in thousands of
dollars and the schedules are preliminary




